 (
Monday
Decide which are the most important and need to be done first.
2
Steps Taken to Reach Objective:
Objective (s):
Get a list of what needs to be done to the car before we take it to the track. Get a timeline set up.
List issues / Complications
:
1
3
4
Disperse group to find the pipe to make the new tie rods.
 
The tie rods were hidden.
Observe the car and decide what things need improved or worked on.
Assign people to jobs so we could start to tackle 
our to
 do list.
Tues
day
Trace the outline of the seat then check to make sure our lines matched the seat perfectly.
2
Steps Taken to Reach Objective:
Objective (s):
Make model for our custom seat cover.
 Start on throttle cable.
List issues / Complications
:
1
3
4
Take the outline of the seat and lay it on cardboard so we can make a model for the person making the seat cover.
 
Tape pieces of paper together to make one big sheet of paper.
Think of where we can attach the cable and how we are going to do it.
Wednes
day
Drill holes in frame so we can mount the cable on an L bracket.
2
Steps Taken to Reach Objective:
Objective (s):
Finish throttle
 cable.
List issues / Complications
:
1
3
4
Decide where to drill hole in firewall for the cable to run through.
 
Drill holes in pedal so we can run the cable through and then crimp it to keep it together.
Inspect the engine throttle set up and then attach the throttle cable to the engine throttle.
Thurs
day
Search for pictures to display the information given on the slides.
2
Steps Taken to Reach Objective:
Objective (s):
Start my power point presentation. Then work on choke.
List issues / Complications
:
1
3
4
Remove seat, firewall and air filter box so we could easily work on choke.
 
Get a design layout and find information about the (Just in Time Manufacturing) process.
Attach the cable to the lever on the engine and the lever on the dash. 
Then adjust tightness.
Fri
day
2
Steps Taken to Reach Objective:
Objective (s):
 
List issues / Complications
:
1
3
4
 
)
[bookmark: _GoBack]
